
TOWN OF BURRILLVILLE

LIBRARY BUILDING COMMITTEE

 MEETING MINUTES 

REGULAR MEETING of the Burrillville Library Building Committee

held Thursday, January 19, 2006 at 5:00 P.M. at the Burrillville Town

Hall, 105 Harrisville Main Street, Harrisville, RI.

MEMBERS PRESENT:  Victor D. Antoniello, Michael A. Caron, David

C. Ketcham, Christopher Blakely, G. Wayne Miller and James H.

Moran 

MEMBERS ABSENT: Robert J. Martel 

EX OFFICIO MEMBER ABSENT:  William A. Andrews, Town Councilor

OTHERS PRESENT:  Sandra Mundy

The meeting was called to order at 5:03 P.M. by Vic Antoniello,

Committee Chair 

 

I.	PUBLIC COMMENT

None



II.	CONSIDER AND ACT UPON CORRESPONDENCE

		None

III.	PROJECT UPDATE/GENERAL DISCUSSION

IV.	      REVIEW AND APPROVAL OF ELECTRICAL FIXTURES 

Vic Antoniello discussed the memo from Garcia, Galuska and

DeSosa, Electrical Engineers on the project which compared the two

types of lighting.    David Ketcham began the discussion with concern

that cost figures are not presented in the memo, thus the decision to

select lighting should not be made without further information. 

Group discussion focused on the following:  

•	Comparative costs are needed for fixtures, maintenance and bulb

replacement.

•	High pressure sodium lighting has a much longer bulb life (24,000

hours) compared to metal halide (15,000).  

•	High pressure sodium lighting is supported by Pascoag Electric’s

service program that would maintain the lighting and provide the

town with a built in rate.  

•	Use of metal halide fixtures will place maintenance responsibilities

on the town; and maintenance and operating cost on the Library



budget. 

•	The metal halide produces a crisper and brighter white than the

sodium.  

•	Selection of lighting for this phase will likely set the precedence of

lighting for the entire project - consideration must include the impact

of cost, maintenance and aesthetic appeal for the entire complex and

will thus impact town resources.

•	Determination of the amount of peripheral light cast by each type of

lighting and the impact that may have on neighboring properties.

•	Confirmation that the fixture styles are similar for both sodium and

metal halide lighting.

•	Consideration for installation of both types of lighting dependent

upon the lighting requirements of a specific area, (which may also

accommodate the requirement of the fixtures that need to be tied to

the library wiring configuration.) 

Vic Antoniello recommended that the proposed metal halide lighting

remain in the specifications at this time with a provision that the

lighting selection be given further consideration when costs and town

interests can be adequately addressed.  A request will be made of

Newport Collaborative to implement the bid specifications and

provide further fixture, maintenance and style costs.

David Ketcham motioned that the bid specifications be written with

metal halide lighting, but the architect prepare a deduct alternate

option to use high pressure sodium lighting for some or all of the



fixtures.  James Moran seconded the motion and with no further

discussion, the vote was unanimous.  

V.	      SCHEDULE UPDATE

The recent schedule distributed by Jay Litman indicated the project

estimate and completion of plans and specs are still on target for

completion on January 20.  The final OLIS negotiations and contract

as well as the advertise to bid and final contract negotiations have

been extended out for an additional three weeks.  Discussion

continued regarding the delays by NCA and concern about meeting

deadlines.  Further delays potentially increase project costs due to

increased interest rates and material costs that may be rising as

much as 1.5% per month.  

The situation may also be complicated by the upcoming OLIS office

relocation.  Sandra Mundy will contact Karen Mellor to review the

timeline required for OLIS approval and determine if the OLIS

relocation will impact the contract.  Vic Antoniello will discuss

arranging a working meeting with committee members, Newport

Collaborative, Karen Mellor and Mike Wood to further discuss the

schedule and prevention of any further delay.  

 

VI.	      ADJOURNMENT

	



     A motion was made by James Moran and seconded by Michael

Caron to   

     adjourn at 6:00 P.M.  With no further discussion the vote in favor

was 

     unanimous.

	  The next meeting is scheduled for Thursday, January 26, 2006 at the

Burrillville    

                  High School Media Center.    

Information relating to the meeting is on file with the record of the

minutes in the office of the Town Clerk.
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